
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/11/2019

ESTIMATE SUMMARY 01:32:01

CONTID: C20887         ESTIMATE NO: 0001 PROG 2005

PCN: 20887-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 RESURFACING FROM I-25 TO PERCENT TIME:

PROJECT NO: NHPP2254-089                  

I-225 RESURFACING FROM I-25 TO PARKER RD

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,213,128.95 PARTICIPATING $ $ 913,599.14

AWARD PROJECT AMT: 9,692,868.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,315.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.67

WORK DAYS

WORK DAYS

8.95%

9,299,529.81

913,599.14

913,599.14

889,283.42

$

$

$

$

913,599.14

0.00

913,599.14

0.00

913,599.14

-24,315.72

0.00

889,283.42

0.00

AMOUNT DUE 889,283.42 889,283.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 889,283.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

15.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

06/28/2019

03/21/2019

04/22/2019

05/16/2019

06/10/2019
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

160.000

EACH

20.00000

0010 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

186.000

SY  

52.00000

0015 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

73.000

SY  

93.00000

0020 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

312.000

LF  

22.00000

0025 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

118.000

SY  

75.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

25,456.000

202-00240  
 

76,368.0025,456.000

76,368.00

344,279.000

SY  

3.00000

0035 *Removal of Pavement Marking 0.000

1,606.000

202-00250  
 

883.301,606.000

883.30

52,500.000

SF  

0.55000

0040 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

3,500.000

SF  

0.55000

0045 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

6.000

EACH

150.00000

0050 *Removal of Walkway 0.000

0.000

202-00806  
 

0.000.000

0.00

72.000

LF  

105.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

160.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

1.000

EACH

800.00000

0065 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,391.000

LF  

6.00000

0070 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

64.000

EACH

275.00000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0080 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

23.000

EACH

200.00000

0085 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

105.000

CY  

75.00000

0090 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

90.00000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

150.00000

0100 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

75.000

HOUR

375.00000

0105 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

442.000

LF  

5.50000

0110 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,250.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

24.000

LF  

20.00000

0120 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

3.000

EACH

400.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

16.000

HOUR

160.00000

0130 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

75.00000

0135 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

800.00000

0140 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

11.000

EACH

170.00000

0145 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

850.00000

0150 Adjust Manhole 0.000

23.000

210-04010  
 

17,250.0023.000

17,250.00

69.000

EACH

750.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.35000



CONTID: C20887         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 0.000

33.500

240-00000  
 

3,182.5033.500

3,182.50

70.000

HOUR

95.00000

0175 *Removal of Nests 0.000

2.000

240-00010  
 

180.002.000

180.00

2.000

HOUR

90.00000

0180 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

0.000.000

0.00

436.300

TON 

30.00000

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

298.110

TON 

325.00000

0190 Emergency Pothole Repair 0.000

0.250

403-00800  
 

218.750.250

218.75

25.000

TON 

875.00000

0195 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

3,670.590

403-09221  
 

422,117.853,670.590

422,117.85

50,136.080

TON 

115.00000

0200 Emulsified Asphalt (Slow-Setting) 0.000

1,494.030

411-10255  
 

5,229.101,494.030

5,229.11

17,414.000

GAL 

3.50000

0205 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

200.000

SY  

290.00000

0210 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

8.000

LF  

230.00000

0215 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

16.000

LF  

290.00000

0220 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,800.000

LF  

47.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

10.000

EACH

1,300.00000

0230 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

30.000

EACH

3,300.00000

0235 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0240 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0245 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

11.000

EACH

3,300.00000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

16.000

EACH

2,700.00000

0255 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

5.00000

0260 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

54.000

SY  

200.00000

0265 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

129.000

SY  

425.00000

0270 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

179.000

LF  

47.50000

0275 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

248.000

SF  

19.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

150.000

EACH

85.00000

0285 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

90.00000

0290 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

380.000

LF  

30.00000

0295 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

160.000

LF  

33.00000

0300 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

120.000

LF  

19.00000

0305 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

240.000

LF  

20.00000

0310 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

18.000

EACH

400.00000

0315 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

650.00000

0320 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

900.00000

0325 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,500.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

38.000

SF  

35.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

138.000

SF  

40.00000

0340 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

606.000

SF  

33.00000

0345 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

500.00000

0350 *Modification of Sign Legend 0.000

0.000

614-07105  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0355 *Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0360 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

5.000

EACH

5,400.00000

0365 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

700.00000

0370 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0375 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

232.000

LF  

13.00000

0380 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

5,200.000

LF  

6.00000

0385 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

25,000.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying 0.000

0.080

625-00000  
 

1,200.000.080

1,200.00

1.000

L S 

15,000.00000

0395 *Construction Surveying (Hourly) 0.000

6.000

625-00001  
 

990.006.000

990.00

20.000

HOUR

165.00000

0400 *Mobilization 0.000

0.250

626-00000  
 

103,075.000.250

103,075.00

1.000

L S 

412,300.00000

0405 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

2,000.000.200

2,000.00

1.000

L S 

10,000.00000

0410 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

432.000

GAL 

60.00000

0415 *Pavement Marking Paint (High Build) 0.000

164.000

627-00013  
 

5,084.00164.000

5,084.00

1,614.000

GAL 

31.00000

0420 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

16,408.000

SF  

11.50000

0425 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,336.000

SF  

13.50000

0430 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

2,279.000

SF  

17.00000

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,005.000

SF  

12.00000

0440 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

36.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 0.000

14.000

630-00007  
 

3,500.0014.000

3,500.00

40.000

DAY 

250.00000

0450 *Traffic Control Management 0.000

14.000

630-00012  
 

12,600.0014.000

12,600.00

100.000

DAY 

900.00000

0455 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

375.001.500

375.00

4.000

EACH

250.00000

0460 *Construction Traffic Sign (Panel Size A) 0.000

28.000

630-80341  
 

1,680.0028.000

1,680.00

56.000

EACH

60.00000

0465 *Construction Traffic Sign (Panel Size B) 0.000

47.500

630-80342  
 

3,325.0047.500

3,325.00

95.000

EACH

70.00000

0470 *Construction Traffic Sign (Panel Size C) 0.000

12.500

630-80343  
 

1,000.0012.500

1,000.00

25.000

EACH

80.00000

0475 *Vertical Panel 0.000

25.000

630-80350  
 

1,000.0025.000

1,000.00

100.000

EACH

40.00000

0480 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

25,000.002.500

25,000.00

5.000

EACH

10,000.00000

0485 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

2.000

630-80358  
 

4,000.002.000

4,000.00

4.000

EACH

2,000.00000

0490 *Drum Channelizing Device 0.000

19.000

630-80360  
 

570.0019.000

570.00

200.000

EACH

30.00000

0495 *Concrete Barrier (Temporary) 0.000

651.500

630-80370  
 

32,575.00651.500

32,575.00

1,303.000

LF  

50.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 0.000

200.000

630-80380  
 

4,000.00200.000

4,000.00

400.000

EACH

20.00000

0505 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

50.000

EACH

55.00000

0510 *Impact Attenuator (Temporary) 0.000

1.500

630-85010  
 

7,500.001.500

7,500.00

3.000

EACH

5,000.00000

0515 *Mobile Attenuator 0.000

19.000

630-85041  
 

10,450.0019.000

10,450.00

150.000

DAY 

550.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Partnering Project First Program 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 0.000

1,528.890

700-70016  
 

1,528.891,528.890

1,528.89

49,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

184,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

7,641.740

700-70019  
 

7,641.747,641.740

7,641.74

32,435.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

225,000.000

F A 

1.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

71,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 754,524.14754,524.149,723,340.45CURRENT AMT0200 $ $ $

CAT NO0300 STR F-17-FZ 

0570 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,151.000

202-00246  
 

11,510.001,151.000

11,510.00

2,144.000

SY  

10.00000

0575 *Removal of Portions of Present Structure (Class 2) 0.000

31.000

202-00453  
 

9,145.0031.000

9,145.00

108.000

SY  

295.00000

0580 *Removal of Portions of Present Structure (Class 3) 0.000

2.000

202-00460  
 

960.002.000

960.00

11.000

SY  

480.00000

0585 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

139.000

TON 

115.00000

0595 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,144.000

SY  

24.00000

0600 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

165.000

LF  

16.00000

0605 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

14.000

CY  

2,700.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0300 STR F-17-FZ 

0610 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

595.000

EACH

35.00000

0615 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

650.000

LB  

2.10000

CAT 21,615.0021,615.00188,851.00CURRENT AMT0300 $ $ $

CAT NO0301 STR F-17-FV 

0620 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,107.000

202-00246  
 

11,070.001,107.000

11,070.00

2,004.000

SY  

10.00000

0625 *Removal of Portions of Present Structure (Class 2) 0.000

42.000

202-00453  
 

12,390.0042.000

12,390.00

101.000

SY  

295.00000

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

11.000

SY  

480.00000

0635 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

53.000

TON 

115.00000

0640 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,004.000

SY  

24.00000

0645 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

113.000

LF  

16.00000

0650 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

13.000

CY  

2,700.00000

0655 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

560.000

EACH

35.00000
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PCN: 20887-BID    ESTIMATE RUN 07/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0301 STR F-17-FV 

0660 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

615.000

LB  

2.10000

CAT 23,460.0023,460.00167,105.50CURRENT AMT0301 $ $ $

CAT NO0302 STR F-17-FU 

0665 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

114.000

LF  

16.00000

CAT 0.000.001,824.00CURRENT AMT0302 $ $ $

CAT NO0303 STR F-17-GW 

0670 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0675 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

194.000

LF  

16.00000

CAT 0.000.003,304.00CURRENT AMT0303 $ $ $

CAT NO0304 STR F-17-GR 

0680 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

107.000

LF  

16.00000

CAT 0.000.001,712.00CURRENT AMT0304 $ $ $

CAT NO0305 STR F-17-GQ 

0685 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

83.000

LF  

16.00000

CAT 0.000.001,328.00CURRENT AMT0305 $ $ $

CAT NO0306 STR F-17-DY 

0690 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0695 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

342.000

LF  

16.00000

CAT 0.000.005,672.00CURRENT AMT0306 $ $ $
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PROJECT: NHPP2254-089                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:32:01

CUMULATIVE
AMOUNT

CAT NO0307 STR F-17-OK 

0700 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0705 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

362.000

LF  

16.00000

CAT 0.000.005,992.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 Field Office (Special) 0.000

1.000

620-00005  
 

70,000.001.000

70,000.00

1.000

EACH

70,000.00000

0715 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

40,000.001.000

40,000.00

1.000

EACH

40,000.00000

0720 Sanitary Facility 0.000

1.000

620-00020  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000

CAT 114,000.00114,000.00114,000.00CURRENT AMT0400 $ $ $

$ 913,599.14913,599.14$10,213,128.95$CURRENT AMTPROJECT TOTAL


